
Remedial 

Investigation 

(RI): 12/2009 
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Study (FS): 

3/2011-  

12/ 2011 

Proposed 

Plan:  12/2012 

Record of 

Decision 

(ROD):  

9/2013 

Remedial 

Design (RD): 

2014- 2016 

RI: 2008-

2012 

Dredging of 

Area 1, 

Butler St. to 

3
rd

 St.:  

2017-2018 

IRM start:  

1/2012  

Propose Plan 

06/2014 
 

ROD: 

12/2014 
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IRM: 2015 
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RI:  2002-

2005 

RD:  50% 

Design 

6/2011; 100% 

Design: 

12/2014 

Phase 1 and 

2:  1984-1989    

ROD: 2007 

FS: 2005- 

2007 

Ferrara Bros. 

Relocation 

Flushing 

Tunnel/Pump 

Station CWA 

Upgrades:  

2013/14 

Dredge Area 1 

CSO Solids 

Controls 

Complete: 2016  

Design 

CERCLA CSO 

Solids Controls:   

2014-2015 

FS complete: 

9/2015 

RI: started 

1/2010; 

Complete: 

12/2014 

Lowe’s VCP:  

Completed 

2003 

PRAP:  

3/2016 
  

ROD: 9/2016  

RD 

Complete:  

12/2018 

RA 

Complete:  

2018 

Grid Public 

Place MGP 

VCP Site 

Dredging of 

Area 3, 9th 

St. to 21st 

St.:  2021-

2022 

Dredging of 

Area 2, 

3
rd

 St. to 9
th

 

St.: 2019-

2020 

EPA Canal 

Cleanup 

 

Metropolitan 

MGP State 

SF Site  

RA 

Complete:  

2020 

 

NYC CSO 

Controls 

Dredge Area 2 

Controls  

Complete:  2017 

EPA/NYSDEC  

Gowanus Canal  

Dredging and 

Major Source 

Control 

Cleanup 

Coordination 

Schedule 
 

FS: 9/2013 in 

draft 
CWA LTCP 

Due:  6/2015  

Grid Fulton 

MGP State 

SF Site  

Dredging 

Area 3 
10th Street to 21st 

Street  

2019-2020 

Complete additional 

Superfund-related 

overflow/solids 
controls in lower 

Canal outfalls 


